Hughes Construction Corporation

Contract Change Order

PROJECT : Hickman County High School
SQ. FT.:
LOCATION:
Date : 8/3/2025
RFP # 1

DESCRIPTION: Adding plastic laminate soffits above microwave cabinets

PREPARED FOR: Lyle Cook Martin

ITEM	QUAN	UN	Labor Unit $	M Unit $	S Unit $	LABOR	MATERIAL	SUB	TOTAL
Plastic Laminate Soffits	1				$ 776.00	$ -	$ -	$ 776.00	$ 776.00
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
						$ -	$ -	$ -	$ -
					Total Labor	$ -	---------->		$ -
						Total Material	$ -	---------->	$ -
						25.0%	Labor Burden	---------->	$ -
						9.5%	Sales Tax	---------->	$ -
							Subtotal GC Work	---------->	$ -
							Total Subcontract	$ 776.00	$ 776.00
								Subtotal	$ 776.00
						5.0%	Overhead		$ 40.84
								Subtotal	$ 816.84
						10.0%	Profit		$ 90.76
								Subtotal	$ 907.60
						0.0%	BOND		$ -
							Total Cost		$ 907.60

Approved _____

Date _____

Original Contract Price		
This Change Order	$	907.60
Accepted Change Orders to Date		
New Contract Price	$	907.60

2426 Madison Street / Suite 2
Clarksville, TN 37043
Phone: 931-266-0233
www.hughesconstructiontn.com